GANTT CHART TEMPLATE
 Smartsheet Tip → A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

 PROJECT TITLE
 GICANA BOOKSHOP INVENTORY SYSTEM
 COMPANY NAME
 [Company's name]

 PROJECT MANAGER
 [Project Manager's name]
 DATE
 3/12/18

		TASK OWNER																				-				- 1				-															
	TASK TITLE					PCT OF TASK				PHASE ON										_	PHASE TWO WEEK 5			WEEK 6			WEEK 7			PHASE THREE WEEK 8			-							PHASE FOUR			4	WEEK 12	
WBS NUMBER			START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	_	WEE		4		/EEK 2	_	_	WEEK 3		_	WEE												_			_		EEK 9	_		VEEK 10			WEEK 1				
							М	T W	R	F M	4 T	WR	F	МТ	w	R F	М .	T W	R	M	T W	R	F M	Т	W R	F	М	w	RF	M	TW	R	F	M T	WR	F	МТ	w	F	МТ	w	R F	М	T V	# R
1	Project Conception and Initiation																																												
1.1	Project Initiation	Leon W	12/19/22	3/15/18	-1714	100%				_																																			
1.1.1	Project Charter Revisions	Kylie R	1/16/23	3/16/18	-1740	100%																																							
1.2	Revised Flowchart	Pete S	1/16/23	3/21/18	-1735	90%																																							
1.3	Database structure	Steve L	1/16/23	3/22/18	-1734	40%							Ш																																
1.4	Create git repository	Allen W	1/16/23	3/22/18	-1734	70%																																							
1.5	Having initial code	Malik M	1/28/23	3/22/18	-1746	60%																																							
1.6		Malik M	3/23/18	3/23/18	0	50%																																							
2	Project Definition and Planning																																												
2.1	Add Books	Steve L	3/24/18	3/28/18	4	22%																						П										П						П	т
2.2	Delete Books	Allen W	3/29/18	4/2/18	3	16%																																							
2.3	Search Books	Malik M			0	0%																																							
2.4	Update Books	Malik M			0	0%																																							
3	Project Conception and Initiation	n																																											
3.1	Status and Tracking	Pete S			0	0%																																							
3.2	KPIs	Leon W			0	0%																																							
3.2.1	Monitoring	Kylie R			0	0%																																							
3.2.2	Forecasts	Kylie R			0	0%																																							
3.3	Project Updates	Pete S			0	0%																																							
3.3.1	Chart Updates	Malik M			0	0%																																							
4	Project Performance / Monitorin	ng																																											
4.1	Project Objectives	Steve L			0	0%																																							
4.2	Quality Deliverables	Allen W			0	0%																																							
4.3	Effort and Cost Tracking	Malik M			0	0%																													-										
4.4	Project Performance	Malik M			0	0%																																							